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November 12, 2003 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000729 - La Brea Avenue Drain, vicinity of Baldwin Park Hills 
(2), Nikola Corporation in amount of $30,984.00. 

 
Project ID No. RDC0014283 - Avenue M-8, vicinity of Wilson Gardens (5), 
Asphalt Construction Company, Inc., in amount of $3,654.50. 

 
Project ID No. SMDACO0089 - Service Street, et al., Sanitary Sewers, vicinity of 
City Terrace (1), Re-Pipe California, Inc., in amount of $9,900.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work which I ordered for Project ID Nos. RDC0014283 and SMDACO0089. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits which are required to complete Project ID No. FCC0000729. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $3,654.50 to 
$30,984.00. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
TS:lm 
O:\Section\Administration\Board\Ciw\11-12-03LTR.dot 
 
Enc. 3  
 
cc: Chief Administrative Office 

 County Counsel 
 Office of Affirmative Action Compliance 



CHANGE IN WORK (AUTHORIZE)  
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PROJECT ID NO. FCC0000729, LA BREA AVENUE DRAIN  (in the vicinity of Baldwin Hills), 
Supervisorial District 2, Contractor:  Nikola Corporation 
 
Project Description: 
 
Construction of reinforced concrete pipe storm drain and an outlet structure.  
 
Changes in Work: 
 
(1) Interference with Waterline $     600.00 
(2) Sewerline Relocation   1,800.00 
(3) Exploratory Excavations  4,200.00 
(4) Backfilling of Voids  13,500.00 
(5) Additional Asphalt Concrete Pavement 10,884.00 
       
 Total $30,984.00 
 
Description of Changes: 
 
(1) An abandoned waterline has been identified that will require lowering the new 
drain.  This waterline was not shown on the plans. 
            
(2) The contractor must relocate an existing sewerline which interferes with the 
construction of the new drain.  The sewerline was not shown on the plans.  
 
(3) In order to determine the quantity of contaminated soil to be removed, the 
contractor was directed to perform exploratory excavations at various locations.  This 
work was not shown in the plans. 
 
(4) Large voids encountered during excavation must be backfilled with slurry to avoid 
future settling of the street.  This work was not shown on the plans. 
 
(5) During construction, it was discovered that the existing pavement is thicker than 
shown on the project plans.  Additional pavement will be needed to match the existing 
roadway.  
 
The costs for Items 1 through 4 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The cost for Item 5 was 
negotiated as provided in Subsection 3-2 of the contract specifications.   
 

-1A- 



Six additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount $184,075.00 

Changes in work to be authorized                30,984.00 
 

Revised contract amount $215,059.00 
 

HC:er 
O:\Section\Administration\Board\Ciw\11-12-03LTR.dot 
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CHANGE IN WORK (RATIFY) 
November 12, 2003 
 
 
 
PROJECT ID NO. RDC0014283, AVENUE M-8 (in the vicinity of Wilson Gardens), 
Supervisorial District 5, Contractor:  Asphalt Construction Company, Inc. 
 
Project Description: 
 
Construction of roadway pavement, curb, gutter, driveways, and sidewalk, and 
installation of streetlights.   
 
Changes in Work: 
 
(1) Three Additional Driveways $   654.50 
(2) Street Lighting Upgrade 3,000.00 
 
 Total  $3,654.50 
 
Description of Changes: 
 
(1) Three driveways, not shown on the plans, were constructed.  The contractor must 
be compensated for the additional cost.  
 
(2) Upgrades to the proposed street lighting system were necessary in order to meet 
Southern California Edison standards.  This work was not shown on the plans.   
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
based on time and materials methods as provided in Subsection 3-3 of the contract 
specifications.   
 
Two additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $243,671.75 
Changes in work to be ratified        3,654.50 

 
Revised contract amount $247,326.25 

 
HK:rb 
O:\Projects\Programs - Road\AvenueM-8 (RDC0014283)\Board\CIW1.doc 
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CHANGE IN WORK (RATIFY) 
November 12, 2003       
 
 
 
PROJECT ID NO. SMDACO0089, SERVICE STREET, ET AL., SANITARY SEWERS 
(in the vicinity of City Terrace), Supervisorial District 1, 
Contractor:  Re-Pipe California, Inc.  
 
Type of Work: 
 
Rehabilitation of sanitary sewers including cleaning, relining, sewer bypass, and video 
inspection. 
 
Change in Work: 
 
Mortar Removal $9,900.00 
 
Description of Change: 
 
Mortar buildup was discovered in several sewerlines on the project.  It was necessary to 
remove this buildup prior to lining.  The cost for this change was negotiated as provided 
in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 
 
 Original contract amount $456,222.80 

Change in work to be ratified     9,900.00 
 

Revised contract amount $466,122.80 
 
PMT:ssa 
O:\Section\Administration\Board\Ciw\11-12-03LTR.dot 
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